
TCR Program – Application Approval Project #4 – August 2004 
  
Santa Clara / Route 680; add northbound HOV lane over Sunol Grade, Milpitas to Route 84 in Santa 
Alameda Clara and Alameda Counties. 
   
($ X 1,000) 
Estimated Project Cost: $118,020 TCRP Funds Approved toDdate: $60,000 
TCRP Funds for Project #4: $60,000 Phase(s) Approved: All 
Lead Agency: California Department of 

Transportation 
Implementing Agency: Same 

   
TCRP Allocations to Date: $2,000  for Phase(s): 1,2 
Advance Approved: $0     for Phase(s): N/A 
LONP Approved to Date: $0 for Phase(s): N/A 
   
 
Project Summary:  The overall corridor project will add 
northbound and southbound HOV lanes on Route 680 over 
Sunol Grade, Milpitas to Route 84, ramp metering from Jacklin 
Road to Stoneridge Drive, and auxiliary lanes at various 
locations in Santa Clara and Alameda Counties. 
 
 
 
 
 
 
 
 
 

 

 
Prior TCRP Action: 

• Original application was approved on June 6, 2001 (TA-01-09) for $2,000,000 for Phases 1 and 2. 
• Funding plan was updated based on the 2004 STIP Adoption (G-04-07) on August 5, 2004. 

 
Status of Conditions:  No conditions set. 
 
Discussion/Issues:  Full funding was determined with the 2004 STIP Adoption, schedule remains out of date. 

Funding Plan ($ x 1,000)
Source Type Phase 1 Phase 2 Phase 3 Phase 4 Total

Committed $500 $1,500 $58,000 $60,000
Proposed

Committed $3,500 $4,440 $25,080 $33,020
Proposed

Committed $500 $24,500 $25,000
Proposed

Committed $4,000 $5,940 $500 $107,580 $118,020
Proposed

Totals: $4,000 $5,940 $500 $107,580 $118,020

TCRP State

STIP- IIP State

ACTIA Measure

Totals:

Cost and Schedule ($ x 1,000)
Phase Scope Start End Cost
1 Project Report and Environmental Document 1/01 6/03 $4,000
2 Plans, Specifications & Estimates 1/02 1/04 $5,940
3 Right of Way Acquisition 6/03 3/04 $500
4 Construction 4/04 8/07 $107,580

Total: $118,020


